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Executive Summary

This report provides a comprehensive update on the status of the Plan for Closing
Agnews Developmental Center (Agnews Closure Plan). This is the fourth statutorily
required update and covers progress from December 1, 2006, through March 31, 2007.
The prior reports provided updates on progress from July 1, 2004, through

November 30, 2006, and are available at www.dds.ca.gov/AgnewsClosure.

Background

The Lanterman Developmental Disabilities Services Act promotes the provision of
services in the least restrictive environment and emphasizes community settings as the
preferred living option for most consumers. The maturation and expansion of the
community system has significantly increased its capacity to serve persons with
complex support needs and reduced the state’s reliance on state-operated facilities.
The total developmental center population declined from a high of 13,355 individuals in
1968 to the census of 2,848 individuals on March 31, 2007.

Over the years, declining populations resulted in the state closing five facilities. Three
facilities (Modesto, DeWitt and Mendocino State Hospitals) were closed in the early
1970s. The Coffelt Settlement Agreement, that was reached in January 1994, supported
the creation of new community living arrangements, the development of new
assessment and individual service planning procedures and the implementation of
guality assurance systems. Its implementation resulted in a reduction of the
developmental center population by more than 2,320 persons between 1993 and 1998,
resulting in the closure of two additional state facilities, Stockton Developmental Center
and Camarillo State Hospital and Developmental Center.

The development of community services as an alternative to institutional care in
California mirrors national trends that support the development of integrated services
and the reduced reliance on state institutions. There has been a reduction in the
national population of large state facilities of almost 70 percent in the last 25 years.
Most states, including California, have reduced the population of their state facilities by
over half since 1990. On average, ten large state facilities are closed each year across
the nation. Seven states no longer operate state institutions. In Olmstead,
Commissioner, Georgia Department of Human Resources, et al. vs. L. C., by Zimring,
Guardian ad Litem and next friend, et al. (1999), 527 U.S. 581, the United States
Supreme Court decision stated that services should be provided in community settings
when treatment professionals have determined that community placement is
appropriate, when the individual does not object to community placement, and when the
placement can reasonably be accommodated considering the resources available to the
state and the needs of others with disabilities. After the decision, the federal Department
of Health and Human Services, Centers for Medicare and Medicaid Services (CMS),
issued recommendations to the states to prepare comprehensive Olmstead plans to
decrease dependency on institutional services.

The Department of Developmental Services (DDS) sponsored two initiatives that
included a wide range of stakeholders to assist it in establishing an agenda for the
future. The “Options to Meet the Needs of Consumers in Developmental Centers” study
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was completed in June, 2002. It affirmed the state’s commitment to expand and
strengthen the community service delivery system and to continue to be the “provider of
last resort”. The report reflected a consensus on the need for improving access to
services, developing special needs housing, retaining the expertise of state staff and
planning on a regional basis that begins with the individual. The second effort, began in
1998, resulted in the release of the “Draft Service Delivery Reform Report” in May,
2001. It articulated a value base that included individual choice, community inclusion,
family unity and assuring access to medical, dental and mental health services. DDS
also supported the development of a quality enhancement process based on the
principles of quality improvement rather than an inspection model. These efforts were
integrated into the DDS’ Strategic Plan and became the foundation of the Agnews
closure planning process.

The plan to close Agnews Developmental Center (Agnews) was developed over a
three-year period, formally submitted to the Legislature in January 2005, and approved
as part of the Budget Act for Fiscal Year 2005 — 2006. Enabling legislation to support
the implementation of the critical elements of the plan has been enacted. This
legislation supported the development of permanent housing through the Bay Area
Housing Plan (BAHP), established a pilot of community care licensed homes to serve
adults with special health care needs in the Bay Area, and authorized Agnews’
employees to work in the community to support the transition of Agnews’ residents into
community homes. The foundation of the Agnews Closure Plan is the development of
sufficient community capacity to support the transition of Agnews’ consumers into
communities in proximity to their families. New service and support options are being
created that provide meaningful choices for each person and that are designed to
provide a stable home and service system upon which people can depend. The
Administration extended the Agnews closure date from June 30, 2007, to

June 30, 2008, to assure that all necessary resources would be in place.

Resource Development

The acquisition and development of housing is a critical element in the implementation
of the Agnews Closure Plan. Approximately 80 percent of the current Agnews’ residents
will move into special needs homes. A total of 62 BAHP homes are planned. As of

April 4, 2007, 42 properties have been acquired or are under contract. BAHP funds are
being used to purchase Senate Bill (SB) 962 homes, which provide for persons with
specialized health care needs. The Family Teaching Home and Specialized Residential
Homes will serve persons with behavioral challenges or other specialized needs. With
the housing market softening, the acquisition of property is on track, but the construction
has been delayed as a result of the complexity of dealing with local zoning and
permitting processes. Properties are located in 15 separate jurisdictions with different
permitting processes and timelines. Efforts are under way to expedite the permitting
process by engaging local officials early in the design phase. Bay Area regional centers
have also identified organizations that will be responsible for providing residential and
support services required for the implementation of the Agnews Closure Plan. These
providers are in the process of developing and implementing a service strategy that
includes program design, staff recruitment and development, and review of the needs of
consumers whom they may serve. For those living arrangements that require licensure,
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providers are also now engaged in the licensing process. The first SB 962 home was
licensed on May 1, 2007, and activities are ongoing to support consumer transitions.

Assembly Bill (AB) 1378 authorizes the DDS to utilize existing Agnews’ state employees
as part of the Agnews Closure Plan. State employees are serving as direct care staff,
providing clinical and other support services, and working with regional centers to
support Agnews’ residents as they transition into the community. Many residential
providers have expressed interest in using Agnews’ staff to provide services. We
anticipate significant growth in the number of state staff who are providing services in
the community as the development of special needs housing accelerates.

Extensive progress has been made in the implementation of the approved closure plan
regarding health services. Agnews is supporting the transition of consumers to the
community and, when appropriate, assuring continuity of care through the outpatient
clinic. DDS has established a partnership with the Department of Health, designated
county health plans, and regional centers that will assure ongoing access to a
comprehensive array of community medical services. Individualized health transition
plans are being implemented to assure that needed services are available prior to the
movement of each person to a community setting. Finally, each of the Bay Area
regional centers is contracting with a dental coordinator who is completing assessments
of each person’s dental needs, training community staff in oral health strategies, and
identifying appropriate community resources.

Agnews’ Consumers

As of March 31, 2007, 246 residents remained at Agnews. One hundred fifteen persons
have transitioned into the community since the closure planning process began in

July 2004. 1t is projected that a total of 70 consumers will transition from Agnews into
the community in Fiscal Year 2006 — 2007. The reduction in projected placements for
Fiscal Year 2006-2007 from 113 to 70 is a result of a three-month delay in the
development of special needs housing.

Twenty-seven consumers have moved from Agnews in the current year as of

March 31, 2007, and over 40 persons are in various stages of the community living
options process and are expected to transition into the community over the next few
months. All consumers are expected to move from Agnews by the time of its planned
closure in June 2008.

Agnews’ Employees

As of March 31, 2007, there were 1003 employees at Agnews. Agnews’ personnel
continue to demonstrate their commitment to service. The attrition rate for this fiscal
year is consistent with last fiscal year at 15 percent. Licensed personnel such as
registered nurses and psychiatric technicians, comprise a significant majority of the
separations. There has also been an increase in the proportion of administrative and
support staff who are separating.

Agnews is maintaining sufficient staff to protect the health and safety of remaining
residents and to ensure the ongoing certification of the facility. To help assure the
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availability of staff in critical classes where retention is an issue and in support of
Agnews’ current employees, Training and Development opportunities and out-of-class
assignments are being offered when possible. The facility continues to balance the
need to promote employee stability and provide opportunities for staff to transition to the
community-based developmental services system. It is anticipated that the number of
employees who accept community-based assignments will significantly increase with
the increased availability of special needs housing. Residential providers have
expressed a strong interest in providing employment opportunities to Agnews' staff.
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Purpose of the Report and Background

Purpose of the Report

This report on the Plan for Closing Agnews Developmental Center (Agnews Closure
Plan) is submitted pursuant to the Budget Act of 2006 (Assembly Bill (AB) 1801,
Chapter 47, Statutes of 2006). Provisions of the Act include the following:

“The State Department of Developmental Services shall provide the fiscal and policy
committees of the Legislature with a comprehensive status update on the Agnews Plan,
on January 10, 2007, and May 15, 2007, which will include at a minimum all of the
following:

(a) A description and progress report on all pertinent aspects of the
community-based resources development;

(b) An aggregate update on the consumers living at Agnews and consumers who
have been transitioned to other living arrangements;

(c) An update to the major implementation steps and timelines;

(d) A comprehensive update to the fiscal analysis as provided in the original plan;
and

(e) An update to the plan regarding Agnews’ employees.”

The report is divided into five sections:

Progress Report on Resource Development
Update on Agnews’ Consumers

Update on Agnews’ Employees

Major Implementation Steps and Timelines
Fiscal Update

This report provides a comprehensive update on the status of the Agnews Closure Plan
(Plan). This is the fourth statutorily required report and covers progress from

December 1, 2006, through March 31, 2007. The prior reports provided updates on
progress from July 1, 2004, through November 30, 2006, and are available at
www.dds.ca.gov/AgnewsClosure.

Background

The Agnews Closure Plan was developed over a three-year period, formally submitted
to the Legislature in January 2005, and approved as part of the Budget Act for Fiscal
Year 2005 — 2006. The goal of the Agnews Closure Plan is to enhance the community
system to support the transition of all consumers into the community. Consistent with
the plan, new service and support options are being created aimed at ensuring each
consumer’s health and safety throughout the transition and expanding permanent
housing capacity in the Bay Area.

In 2004, the Administration began introducing legislation that served as the policy
framework for the Plan. In January 2005, AB 2100 (Chapter 831, Statutes 2004),
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modified by Senate Bill (SB) 643 (Chapter 551, Statutes of 2005), was effective,
allowing the Bay Area regional centers to secure and assure lease payments for
residents of Agnews moving into Bay Area Housing Plan (BAHP) homes and added
Family Teaching Homes (FTHSs) as a new service delivery option. In January 2006,

SB 962 (Chapter 558, Statutes of 2005) established a pilot project for the creation of
homes licensed by Community Care Licensing (CCL) of the Department of Social
Services (DSS) to serve adults with special health care needs in the Bay Area.
Additionally, AB 1378 (Chapter 538, Statutes of 2005) authorized Agnews’ employees
to work in the community to support the transition of Agnews’ residents into community
living options.

The Agnews Closure Plan projected a closure date of June 30, 2007. However, the
Department of Developmental Services (DDS) evaluated the progress in implementing
the plan and determined it was not possible to close Agnews by June 30, 2007, but that
a June 30, 2008, closure date was more appropriate. Through a Finance Letter dated
March 30, 2006, the Administration extended the closure date to June 30, 2008.
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Progress Report on Resource Development

The Transition to the Community Process

The 1992 amendments to the Lanterman Developmental Disabilities Services Act,
Welfare & Institutions Code (W&I) sections 4500 et seq. (Lanterman Act), require a
person-centered approach for determining consumer services and supports including
sensitivity to the consumer’s choices, lifestyle, and cultural background. The choices of
consumers, in consultation with their families and/or authorized representatives, are
given the full attention and respect by all planning team members. W&I section 4646
states in part that it is the intent of the Legislature to ensure that the provision of
services and supports is centered on the consumer and takes into account needs and
preferences as well as promoting community integration to lead independent, productive
lives in stable and healthy environments. If there is a question regarding adequate
representation of the consumer's interests, a referral to the area board can be made for
their consideration of the appointment of an authorized representative pursuant to

W&I section 4548 (d).

Agnews, the Bay Area regional centers, the Regional Project of the Bay Area (RPBA),
and the DDS remain committed to assuring that each consumer transitioning to a
community living option has the appropriate services and supports. The selection of a
future living option takes into account each consumer's needs and preferences
identified through comprehensive interdisciplinary team (IDT) assessments and input
from the consumer and others who are important in the person’s life. The participation
of the consumer, his/her authorized representative, and/or family in the exploration and
selection of, and transition into, a community living option is encouraged and supported
to the maximum extent possible. The planning process provides an opportunity for the
consumer, his or her family, and the planning team to express questions or concerns so
that any issues can be addressed prior to the consumer moving. Preferences for
continued friendships and relationships are also noted to enable further consideration
and coordination on the part of those individuals identified.

To make an informed decision, the consumer has opportunities to meet potential
housemates and service providers and experience the environment of the living option
under consideration. Additionally, the ability of the consumer to be supported in the
living option is evaluated. To that end, visits are scheduled to the prospective living
option which include the consumer and authorized representative and, to the extent that
individuals are interested, able, and available, the family and key planning team
members. Once it is determined that the identified community living option appears able
to serve the consumer well, a transition planning meeting is scheduled to review the
consumer's service and support needs to assure he or she can be accommodated in
the proposed community living option and, if so, to develop a comprehensive written
transition plan identifying how all required services will be provided.

The transition planning process for consumers with significant healthcare needs
includes a focus on the integration of necessary medical and health-related supports
into the development of the individual’'s health care plan to ensure continuity of medical
services for these individuals. To capture information from physicians serving
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individuals moving into homes established by SB 962, the Physician Health Transition
Summary has been designed. It provides a summary of the individual’s health and
medical conditions, and enumerates for the individual's primary care physician any
medical/health service and support needs that are critical for the continuity of care for
that individual.

The transition planning process for consumers with challenging behaviors includes an
assessment of their behavior-related needs and identification of intervention strategies
and supports. Agnews and San Andreas Regional Center (SARC) have developed a
Community Intervention Response and Training (CIRT) Team to work in concert with
Agnews’ staff to support consumers with challenging behavior with their transition into
community settings. The CIRT Team consists of four psychiatric technicians who have
completed specialized training in developing and implementing behavioral interventions.
Attached to the team is a psychologist who serves as a clinical supervisor and
consultant. Services provided by the CIRT Team include training community staff to
assure that they are aware of and can implement the strategies that have supported
each consumer prior to placement and being available for consultation regarding any
emerging issues.

To assure greater consistency by Agnews’ personnel in the planning and transition
processes, written guidelines have been prepared by the DDS to share with key
stakeholders for finalization. The guidelines include sections on appeal processes and
confidentiality for consumers, their family, and other planning team members. Identified
supervisory staff at Agnews have been trained as IDT coaches to support all members
of the IDT in participating in the development of an individual placement plan (IPP) that
aids in the planning and transitioning of each individual to his/her new home.

Agnews and regional centers continue to collaborate on activities focused on team and
partnership building. There are monthly meetings for Agnews’ social workers and
regional center service coordinators to meet and resolve issues. Also, there are monthly
meetings held with Unified Plan Coordinators from each regional center and key
Agnews and RPBA staff to address and resolve any barriers identified by these parties.
Agnews and regional centers continue to work collaboratively with families through a
variety of planning activities. Agnews’ personnel attend and support regional centers
and families at family meetings held to provide families with information on housing
development and the Quality Management System (QMS). These meetings provide
opportunities for families to meet potential service providers, to become better
acquainted with their regional center service coordinator, and provide opportunities to
network with and develop a support system with other family members and relatives.

To enhance a smooth and effective transition process, additional training of planning
team members will continue to occur throughout the coming year. Training that has
occurred to date includes a session held in April 2007, with volunteer advocates
currently serving Agnews’ consumers as well as representatives from both

Area Boards V and VII.
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Consumer Choices

The DDS, in collaboration with Agnews’ residents, Agnews’ personnel, and the Bay
Area regional centers, has adapted materials developed by the DDS Consumer
Advisory Committee, the “Making My Own Choices” booklet and the “Picture Sticker
Book,” and produced a ten-minute DVD that depicts four types of living options and
samples of community activities. The materials were adapted specifically to support
Agnews’ residents active participation in the IPP process and transition discussions.

The “Making My Own Choices” material focuses on two areas. The first component
“Home”, focuses on decisions such as how people want to live, what they want in their
home, and maintaining friends and important relationships. The second component
“Things | Like to Do”, focuses on community activities and how the person wants to
spend his or her day.

The Agnews’ Choices Team, composed of the DDS Coordinator of Consumer Services
and a retired annuitant from Sonoma Developmental Center, started meetings in
August 2006, with a goal of interviewing 286 residents. The interviews are scheduled
one month prior to the resident’s annual IPP meeting so all IPP team members have
ample time to receive the information. The Choices Team is currently six months into
the project and has interviewed 110 residents. The estimated completion date for the
project is September 2007.

The interviews consist of two meetings with each resident of Agnews. The purpose of
the first meeting is for the Choices Team to review the resident’s last IPP and meet and
greet them before the actual interview the following day. The second meeting is
normally with the resident, the Choices team, and a staff member from Agnews that
knows the person well. In some instances, other people attend the meeting such as
parents, family members, volunteer advocates and foster grandparents. This interview
is designed to give the resident an opportunity to discuss his or her individualized
choices for living options, using the adapted “Making My Own Choices” booklet and
DVD. The Choices Team encourages family members to attend these interviews.

Resource Development

Bay Area Housing Plan

AB 2100 was legislation enacted in 2005 — 2006 authorizing the DDS to approve a
proposal, or proposals, from the Bay Area regional centers to provide for, secure, and
assure the payment of leases for housing for people with developmental disabilities. SB
643 further amended AB 2100 to clarify the regional centers’ ability to assure full
payment of a housing lease based upon availability of the house for occupancy.

On September 22, 2005, the Department of Finance submitted the BAHP and the
expenditure plan to the Joint Legislative Budget Committee (JLBC) for review. The
expenditure plan proposed using the $11.115 million appropriated in the Budget Act of
2004 (SB 1113, Chapter 208, Statutes of 2004) and re-appropriated in the Budget Act of
2005 (4300-491) for the pre-development costs associated with acquisition and
development of housing to implement the BAHP. The Budget Act of 2006 authorized the
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re-appropriation of the $11.115 million in funds until June 30, 2010, to liquidate any
encumbrances associated with the BAHP Expenditure Plan. On November 8, 2005, the
JLBC reviewed and concurred with the BAHP, provided that the DDS submits monthly
project status reports to the Legislature. Subsequent to the first property acquisition in
June 2006, the DDS began submitting the BAHP progress reports to the Legislature.

On September 8, 2005, the initial $20 million in bond financing was approved. On
January 12, 2006, the California Housing Finance Agency (CalHFA) Board of Directors
approved an additional request for $25 million in bond financing for the BAHP. Then, on
November 9, 2006, CalHFA Board approved an additional $25 million in bond financing.
The DDS anticipates additional bond financing will be approved by CalHFA at the May
2007, Board meeting. The BAHP housing funds are used to acquire properties and
either renovate or construct SB 962 homes, the FTHs, and the SRHs. The housing
developer, the Bay Area regional centers, and the Bay Area non-profit housing
development organizations (NPOs) have secured the necessary agreements for bond
financing with the CalHFA and construction financing with the Bank of America.

Since January 2006, the housing developer has coordinated with the Bay Area regional
centers, the NPOs, and BAHP service providers to clarify the roles and responsibilities
of the parties, understand licensing requirements, explain the BAHP documents, and
streamline the acquisition and development process. Based on consumer-centered
planning underway at Agnews, housing rollout schedules have been coordinated among
the parties. The rollout schedules provide projections of housing acquisition,
construction and development based on individual program planning, and is adjusted as
necessary to reflect real-time influences and changes in circumstances. The NPOs
started identifying properties for purchase in March, 2006. In early April 2006, the
housing developer trained regional center staff and the NPOs on the housing acquisition
and approval process.

The competitive California housing market requires significant commitment by all parties
to successfully negotiate contracts that meet the needs of the BAHP. The developer
began acquiring property in April 2006, prior to the real estate market decline. Finding
single-story four or five-bedroom homes affordable to purchase in the Bay Area
presented a challenge. With the market softening, the acquisition of property is on track,
but the construction has been delayed as a result of the complexity of dealing with local
zoning and permitting processes. Acquisitions are located in 15 separate jurisdictions
with different permitting processes and timelines. Efforts are under way to expedite the
permitting process by engaging local officials early in the design phase. As of

April 4, 2007, 42 properties have been acquired or are under contract.

Bay Area Housing Plan

The following is a description of the BAHP property acquisition, design, and construction
process.

Acquisition Phase
Site Identification

In January, 2006, each Bay Area regional center began forecasting the number of
homes, by housing type, needed to support consumer placement within their
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respective catchment areas. The NPOs collaborated with the housing developer to
identify properties based on predetermined BAHP site selection criteria. The criteria
ensure that homes are located in safe, high-quality neighborhoods, near public
transportation, community amenities, emergency medical services and recreational
activities. Research conducted during the site identification process determines the
concentration, if any, of licensed facilities in the area.

Expedited Initial Proposal
Once a home has been identified, the housing developer, service provider, NPO and
the regional center representative conduct a site visit and determine if the home
should be placed under contract. If the determination meets team agreement, a
formal request is made to the BAHP Steering Committee to approve placement of
the home under contract. If approved, a refundable deposit is wired into escrow, the
home is placed under contract for a period of 60 days, and the 25 — 30 day
contingency period begins.

Formal Initial Proposal
During the contingency period, the NPOs coordinate due diligence inspections of the
property to verify any existing structural, mechanical or environmental concerns.
Further, the NPO works directly with Community Care Licensing (CCL) to ensure
that there is no overconcentration of licensed facilities in the area.

Due Diligence Period
The housing developer, in conjunction with the service provider, the regional center
and the NPO generate a scope of work for each property to ensure the property can
achieve a set of design principles and guidelines unique to the particular population
moving into each housing type. Once generated, the housing developer engages an
architect to visit the site and create a proposed space plan that captures the scope
of work. Subsequently, the housing developer analyzes the inspection reports, the
space plan, the property-specific Room Design Criteria checklist, and estimated
budget for the improvements. During the contingency period, a construction
inspector representing the lenders visits the property and approves the proposed
scope of work or recommends changes to the scope of work. If any property is an
existing structure, termite reports, roof inspections, lead and asbestos testing, and
building structural inspections are performed. Code compliance analysis is
performed. Preliminary title report, Covenants, Conditions, and Restrictions (CCRS),
and zoning restrictions are reviewed for consistency with intended use of the
property. Additionally, some properties require an Environmental Impact Report to
determine the impact to the environment from the project.

Final Proposal
Prior to the end of the contingency period and before the deposit becomes
non-refundable, the housing developer presents a final proposal to the BAHP
Steering Committee for review. The final proposal includes a scope of work, budget,
site photos, space plan, independent appraisal ordered by the lender and all due
diligence reports. Upon approval from the BAHP Steering Committee, the housing
developer releases the contingency on the property and closes escrow on the

property.
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Acquisition Construction Loan Closing
The acquisition/construction loan closing process for each property involves the
coordination by the housing developer of the NPO, the service provider, the regional
centers, the title company, and two lenders to execute loan documents. Loan
documents include a Deed of Trust, Promissory Note, Conveyance Agreements,
standard Long-term Residency Lease Agreement, Lease Assurance Agreement,
Regional Center Estoppel, Memorandum of Lease and Environmental Indemnity.

Design Phase

Permit Submission
The design phase is initially triggered for each property when the home has
successfully closed escrow. Upon close of escrow, keys to the property and “bridge
documents” including the required scope of work via the Room Design Criteria
Checklist, and applicable due diligence reports are delivered to the architect for use
in development of as-built base drawings, architect space plans, and eventually
construction drawings of the proposed floor plan. The drawings include a narrative
description of the floor plan of the home, (i.e. room dimensions, location of heating
and air conditioning). This information is used to facilitate discussions with
stakeholders to ensure consistency between the Room Design Criteria Checklist and
the Scope of Work. The regional center, the service provider, and the NPO review
the architect-drawn space plan and provide comments or request changes to be
incorporated by the housing developer and the assigned architect.

At close of escrow, a finalized scope of work is prepared by the housing developer
and provided to the architect assigned to the home which includes any additional
scope of work required by the permanent finance lender. The architect uses the final
scope of work to develop construction drawings for the proposed floor plan. The
regional center, the service provider, and the NPO review the proposed floor plan
and comment on details including location of outlets, storage requirements, and
finish selections for the home. The architect incorporates final comments, develops
the drawings for the final floor plan, and the housing developer submits applications
to the local jurisdiction for all necessary permits (e.g., building permit, sprinkler
permit and generator permit).

For the first BAHP properties acquired for improvement, it took approximately

75 days from receipt of the drawings of the existing floor plan to the development of
the final floor plan. This was due to the education process of the architects regarding
the BAHP program, and lender requirements, as well as the various code
requirements for each home type. This advance investment in education has
resulted in the architects producing drawings of the final floor plan in as little as

40 days post close of escrow.

Permit Approval
To date, the properties acquired are located in 15 jurisdictions including Livermore,
Union City, Castro Valley, Hayward, Alameda, Campbell, San Mateo, San Bruno,
Cupertino, San Jose, Los Gatos, Morgan Hill, South San Francisco, Newark, and
Pleasant Hill. Each locale has its own permit process. The housing developer and
the 11 architects working on the BAHP project have invested a significant amount of

May 2007 G-3.6



time with each local jurisdiction to determine their specific requirements, the
anticipated turnaround time to receive permit approval, and to educate them on the
details of the BAHP.

During the initial research into permitting turnaround, several jurisdictions including
San Jose offered over-the-counter permitting. However, the unique additions to each
of the homes, such as generators, sprinklers, accessibility ramping and Americans
with Disabilities Act bathroom remodels have triggered extensive questions by both
building plan reviewers and fire marshals. Many of the municipalities have required
numerous code clarifications related to the type of licensed facility that is being
proposed. Unfamiliarity with AB 2100 and SB 962 legislation has contributed to the
guestions generated from each municipality. Additionally, Specialized Residential
Homes (SRHs) and SB 962 homes require a sprinkler permit to accompany the
building permit. This has created delays due to varying fire marshal interpretations of
the appropriate Residential Occupancy classification for both types of homes.
Finally, depending on the jurisdiction, the SB 962 homes require a separate
generator permit. Each municipality has placed special restrictions on the decibel
rating, location and size of the generator for permitting approval. All permits that
have been submitted to date have gone through a full review by each municipality. In
the case of the early properties, this turnaround for permits took up to 100 days in
some jurisdictions, largely due to the need for educating the local jurisdictions as
described above. This education is starting to prove itself as turnaround time in
permitting is starting to trend down. As of April 4, 2007, the developer has received
building permits for ten properties, and 13 additional properties have been submitted
for permitting and are in various stages of review. A continued investment in
education with the local jurisdictions is anticipated to reduce the permit turnaround
time for future BAHP homes.

General Contractor Approval
The housing developer is currently working with multiple residential general
contractors with the strategy of awarding small batches of homes to multiple
contractors. This strategy ensures that each general contractor has the capacity to
meet the timelines of the project. Using multiple general contractors also minimizes
risks associated with performance across the project and helps to provide an
incentive to perform in order to be awarded additional projects in the BAHP.

Every general contractor is pre-qualified by the housing developer prior to the
general contractors visiting the BAHP property to evaluate for bidding. Once all bids
are received from potential general contractors for a particular property, and prior to
the housing developer awarding a contract, the housing developer must submit all of
the pre-qualification materials to the acquisition and construction lender for approval.
The approval of the general contractor is critical for the housing developer to prepare
all the construction-related documents for each property including budgets that the
BAHP lender and the steering committee must approve prior to commencing
construction. This Lender Approval Package includes the submittal of all approved
project permits, finalized architectural drawings, the general contractor contract, the
architect contract, all required sub-consultant contracts, a Consolidated Scope of
Work, all Due Diligence reports, the approved Room Design Criteria Checklist, the
finalized construction budget and any documents supporting lender requirements.
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As the housing developer refines the Request for Proposal process with all future
general contractors, the lender review and approval of the general contractors will be
streamlined. A template for the general contractor contract, the Schedule of Values,
the general contractor Construction Schedule and all proof of capability documents
have been approved by the lenders to ensure a more streamlined approval.

Construction Phase

Lender Approval Package
The Lender Approval Package (Pre-Hard Cost Package) requires approval by both
lenders and the Steering Committee prior to starting construction on a home. The
housing developer has submitted and received approval for three lender packages,
with six additional packages submitted the end of March.

In summary, the BAHP is a complex project with significant details to manage.
Process development, with continued modifications as circumstances dictate for
each project phase is critical to management of the BAHP. At each step, the BAHP
participants have worked collaboratively to increase acquisition and development
efficiencies. The housing developer anticipates this pattern will continue through
completion of the project.

Schedule Update

A total of 62 BAHP homes are planned for development. In the January 2007 report,
the DDS projected that 20 homes would receive certificates of occupancy by mid-
May 2007. Because of the complex nature of the BAHP and the permitting process
taking longer than expected, several of the homes anticipated to be certified for
occupancy in FY 06/07 will be delayed until the beginning of FY 07/08.
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The following chart shows the number of BAHP homes that are expected to be licensed
or certified by housing type.

Agnews Closure
BAHP Homes Developed
Home Type Number of BAHP Homes
April 4, 2007
SRH-3 bed 25
SRH-4 bed >
962- 4 bed 3
962- 5 bed 20
FTH 9
Total BAHP Homes 62

The following page is a detailed flow chart that summarizes the BAHP including the
Acquisition, Design, and Construction Phases.

Acronyms Used in the Bay Area Housing Plan Chart

B of A Bank of America

CalHFA California Housing Finance Agency

CD construction drawings

DD due diligence

GC general contractor

HCS Hallmark Community Services

NPO non-profit housing development organization
PHC pre-hard costs (lender approval package)
PM project manager

RC regional center

SC steering committee

SP service provider
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Provider Selection and Licensing Process

The BAHP regional centers have identified service providers that will be responsible for
the provision of residential and support services required for the implementation of the
Agnews Closure Plan. These providers are in the process of developing and
implementing service delivery systems and a service strategy that includes program
design, staff recruitment and development, and review of the needs of consumers they
serve. For those living arrangements requiring licensure, providers are also now
engaged or preparing for the licensing process.

With the BAHP, a number of public and private organizations with licensing,
certification, or other oversight responsibilities have been collaborating for several years
to make the process successful and as efficient as possible. Each organization has a
specific and important protective role which must not be compromised and yet must be
exercised as seamlessly as possible to prevent delays. A key to making this all work
has been ongoing meetings where significant issues are discussed and resolved and
where each entity understands and observes the milestones that have been established
by joint agreement. Working together, the DDS and DSS and the participating regional
centers have established a very close working relationship.

Service Provider Orientation

The majority of service providers are known long before the specific site has been
identified. Attendance at the CCL orientation session is a prerequisite to filing an
application with CCL for any of the BAHP homes that will require a license.

Attendance at the orientation allows the individual service provider, who will ultimately
be the licensee, to obtain an application package for starting the licensing process. The
orientation provides an overview of the responsibilities of a licensee and the steps
involved in the licensing process. This process has been completed for the majority of
service providers involved in the BAHP who will pursue a license from the DSS - CCL.

“Overconcentration” Safeguards for Purchased Properties

At the time any site is considered for purchase, a check must be made of the
neighborhood area to determine if there are any other CCL licensed facilities nearby
that would put the specific home under consideration in violation of the
overconcentration prohibitions contained in section 1520.5 of the Health and Safety
(H&S) Code. A license cannot be issued if another residential community care facility is
within 300 feet unless the local planning authority specifically approves the use.

Within 48 hours of the notification of a potential site, the CCL district office will check
their database for all nearby licensed facilities. If any are identified within 2,000 feet of
the potential site, the neighborhood will be toured by BAHP representatives and specific
measurements made.

Within two weeks of notification of a potential site and before submission of a final
proposal for any property, the CCL contact will also have conducted a search of all
pending applications for all community care facilities in the neighborhood. This search is
done to determine if a situation exists where a license could be issued to an applicant
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for a property within 300 feet of the proposed BAHP home, before the BAHP home
licensing process is completed. If that were to happen, the BAHP home may be
ineligible for a license.

Due to the length of time between purchase of a home and the issuance of a license to
a service provider leasing the home, it is necessary for the licensing agency to
continually monitor applications to ensure there is no potential overconcentration
violation.

The Licensing Application Process

The licensing process cannot be started until a service provider has been identified by
the regional center and the type of home they will be operating is known. The home
does not need to have been purchased or rehabilitated at this time, but the application
requires an address so the proposed home location will have to be known. Once the
proposed location and type of home are identified, and the service provider has
attended the orientation described above, the CCL local office will accept an application
identifying just these elements. This is not a completed application, but acts as a place
holder for the overconcentration tracking process described above.

Identification of Administrator

To complete the licensing application, the licensee must identify a qualified
administrator prior to attending component 2 of the application process. Component 2 is
a face-to-face meeting between the CCL analyst and the home administrator. A
gualified administrator is one who meets certain experiential and educational criteria,
and who has obtained an Administrator Certification from CCL after having attended a
certain number of classroom hours of training.

By the time component 2 occurs, an administrator will need to be hired by the service
provider (licensing applicant). The administrator will need to have worked with the
licensee on the development of the plan of operation which encompasses the majority
of the license application document and which the administrator discusses with the
licensing agency at the component 2 meeting.

Certification Documents

For all SB 962 homes, a condition of issuance of the license by CCL is certification by
the DDS. It is necessary for the facility program plan submitted to the licensing agency
and the facility program plan document submitted to the DDS to be consistent. The
licensing process could be delayed if they are not, or if changes are required by the
DDS that require modification to the plan of operation already submitted to the licensing
agency. For this reason, the two departments have agreed to work together on each
document and immediately share them with one another.

Notification to Local Planning and Fire Jurisdictions

The licensing process calls for a 45-day advance notice to the local planning authorities,
at which time they are informed about the application and a determination is made as to
whether or not the proposed licensed facility is within 300 feet of another community
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care facility. Before a license can be issued, the applicant must obtain an approved fire
clearance for the type of facility required for the consumers to be served.

Both the notifications to local planning and the requests for a fire inspection must be
initiated by the local CCL office. Timing is very important in these notifications and
requires continuous coordination between the licensing office, the builder, the regional
center and the service provider. Late notice to the fire jurisdiction will delay the issuance
of the license. Early notice will mean the home is not ready for inspection.

Completion of the Licensing Process

Once component 2 is completed, the next step in the licensing process is the site visit.
This visit must await the completion of any structural changes to the home and the
establishment of files and records that will be needed when consumers move in.

For purposes of the BAHP process, the licensing agency and service providers are
joined at the site inspection by the regional center representative and representatives of
the DDS who are responsible for the program certification. Once the licensing
representative has conducted the “walk through”, any remaining questions can be
shared with all parties and final adjustments can be made to both the licensing
application and the program certification documents.

Component 3 of the application process may also be conducted at the site visit to
accelerate the process. Component 3 is a review with the applicant of all ongoing
responsibilities.

Control of Property

Licensing regulations require that the person or entity licensed demonstrate legal
control of the property where the care is provided. This is usually demonstrated by a title
deed or lease agreement. Due to the complexities of the BAHP housing acquisition
process and the timing of various leases, effective and timely communication is
important to ensure that the prospective licensee does indeed have control of the
property. This requires coordination between the master builder, the regional center, the
service provider, and the licensing agency.

The chart on the following page summarizes the provider licensing process and
consumer transition process in the context of the BAHP.

Acronyms Used in the Licensing and Consumer Transition for BAHP Housing
Chart

B of A Bank of America

CalHFA California Housing Finance Agency

CCLD Community Care Licensing Division

CLO community living options

DDS Department of Developmental Services
HCS Hallmark Community Services

NPO non-profit housing development organization
RC regional center
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Family Teaching Home and Extended Family Teaching Home Models

FTHs were added to the Adult Family Home Agency (AFHA) model as part of AB 2100.
The FTH model differs from the AFHA in two ways. First, a FTH can serve up to three
individuals in a home rather than two. Second, individuals living in a FTH do not share
the same home as the family. The teaching family lives in an adjoining home, and
typically the home is a duplex. To accommodate the FTH model, the DDS developed
FTH regulations that were promulgated on November 7, 2006.

Originally, 18 FTHs were planned for a total of 54 consumers. However, to address the
changing needs of consumers, the total number of planned family teaching homes has
been reduced to 9. The first four family teaching homes were developed in Cupertino in
the SARC area. To date, seven individuals moved from Agnews to these FTH duplexes.
There are currently plans to move an additional five Agnews’ residents to these same
homes before June 30, 2007.

In addition to implementing the FTH, SARC has also implemented the Extended Family
Teaching Home (EFTH) model. An EFTH is a service model where the home is owned,
leased, or rented by the family. Each EFTH will serve no more than one adult with
developmental disabilities in their home where they will receive specialized,
highly-supported and well-monitored services. California Community Options, the FTH
model service provider, has been actively recruiting individuals, including Agnews’ staff
to be teachers and providers for the EFTH. These individuals are hired after a stringent
screening process. The recruitment is time intensive and involves multiple agencies as
well as consumers and their families.

Agnews has had multiple staff orientations to provide information to prospective EFTH
families from among Agnews’ staff, and more orientations are scheduled. There are
many Agnews’ staff who have established long-term personal relationships with
consumers currently living at Agnews and who are interested in providing ongoing
supports in their own homes to these same consumers. The orientation covers a brief
synopsis of the program and the attendees of the orientation are given an interest
survey. The interest survey requests contact information, inquires why they are
interested in the program, if they plan on working an additional job while being an EFTH
provider, whether they will be moving or if they will be providing services in their current
home, and if they would like to meet with a representative from California Community
Options to personally discuss the program. Once potential home providers are
identified, they must go through a screening process that includes a general physical,
drug screening, tuberculosis testing, and fingerprinting. At present, there are four
consumers living in EFTH in the SARC area. One consumer is projected to move into
an EFTH in April 2007, and an additional consumer in July 2007. Three consumers are
being considered for EFTH placement in Fiscal Year 2007 — 2008.

Specialized Residential Homes

To address the needs of Agnews’ residents with behavioral challenges or other
specialized needs, the SRHSs that serve three or four persons are being developed. The
homes are DSS-licensed adult residential facilities that provide augmented staffing and
professional services to address the unique needs of the consumer. Consumers living in
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the SRHs have unique needs related, but not limited, to the need for a structured
environment and consistent positive reinforcement. The SRHs provide 24-hour on-site
staff with specialized expertise to meet the unique needs of the individuals they serve.
In addition, these homes have the capability for on-site response to meet scheduled or
unpredictable needs in a way that promotes maximum dignity and independence. These
homes provide supervision and direct care support to ensure the health, safety, and well
being of consumers with challenging needs.

To address statutory requirements when a majority of consumers in any one SRH turns
age 60, the adult SRH will need to be re-licensed as a residential care facility for the
elderly (RCFE). To accommodate this transition, all BAHP SRHs will be constructed, or
renovated, to meet the physical plant requirements for both the Adult Residential Facility
license and the RCFE license.

SB 962 Homes

SB 962 statute authorizes the DSS and the DDS to jointly establish and administer this
pilot project for licensing and regulating Adult Residential Facilities for Persons with
Special Health Care Needs (ARFPSHN) referred to as SB 962 Homes. DDS reported in
January 2007 that nine SB 962 homes would be developed for 30 persons during FY
2006 — 2007. Because of the complex nature of the BAHP and the permitting process
taking longer than expected (especially sprinkler and generator permits), several of the
homes anticipated to be certified for occupancy in FY 06/07 will be delayed until the
beginning of FY 07/08.

The first SB 962 home, “St. Francis Home”, has been certified and was licensed on
May 1, 2007. The St. Francis Home will serve four consumers from Agnews in the
Golden Gate Regional Center (GGRC) catchment area. Staff from Agnews, the RPBA,
CCL, the GGRC, Hallmark Community Services, the DDS, and consumers and their
families have worked in close collaboration toward the opening and admission of
consumers to the St. Francis Home. In the current fiscal year, a second SB 962 home is
being developed in the SARC area and will serve five consumers.

To ensure a safe and seamless transition for all consumers transferring from Agnews
into the St. Francis Home and all other SB 962 homes, regional center nurses met with
RPBA staff and the DDS in February and March, to agree upon the consumer transition
process specific to the SB 962 Homes. The Bay Area regional center registered nurses
group has been meeting regularly and has developed a standardized tool for their use in
documenting consumer progress as evidenced through their SB 962 home visits. These
efforts have resulted in the Nurse Record tool for use by the nurses during their
monitoring visits to the SB 962 Homes. The Nurse Record tool incorporates the DDS
SB 962 Certification Review Protocol elements to ensure compliance with both statutory
and regulatory requirements. Two trainings are scheduled in May 2007, to train service
providers, Agnews, and regional center staff on the SB 962 transition process.

An interagency agreement has been completed with the University of California (UC),
Davis to provide an independent evaluation of the SB 962 pilot project. The UC Davis
team includes a physician and registered nurse, and has commenced its evaluation
activities.
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Neighborhood Relations

The DDS realizes neighbors are interested in the building and rehabilitation activities
occurring in their neighborhood and who their new neighbors will be. The level of
interest can vary greatly from neighborhood to neighborhood. Over 200,000 persons
with developmental disabilities live in community neighborhoods and 52,558 reside in
community care, health facilities, or independent or supported living arrangements. In
these community homes, service providers are the point of contact for neighbors and
arrange for the maintenance and upkeep of the home and property and facilitate
community integration for consumers living in the home.

The BAHP funds are being used to purchase SB 962 homes, FTHs, and SRHs. The
SB 962 homes and SRH BAHP living arrangements are licensed by DSS, and are
exempted by statute from local zoning controls. California H&S Code section 1566.3
requires local entities to treat homes serving six or fewer individuals in the same
manner as all other single family dwellings in the same neighborhood. The homes must
abide by all applicable CCRs that pertain to other single family dwellings in the
neighborhood, including any procurement of building permits, and other locally required
permissions that apply to similar homes.

As is the case with other community homes, BAHP service providers will be the point of
contact for neighbors and will facilitate community integration for consumers living in the
home. Acceptance of persons with developmental disabilities by neighbors and
community members is key to inclusion in the community. Toward this end, service
providers are encouraged to involve consumers and family members in their outreach to
community organizations and neighbors to facilitate inclusion. The DDS and the
regional centers have been proactively meeting with state and local officials and
keeping them informed of the status of the closure Plan. In situations where an
additional state or local response is needed, a team has been established in each of the
three regional center catchment areas to provide general information to neighborhood
representatives regarding the BAHP and the roles played by the public and non-profit
entities involved in the closure. Each team includes representation from the involved
regional center, the housing developer, CCL, and the involved NPO that will eventually
hold title to the property. The team is available to meet with neighborhood
representatives to describe the role of their organization, and the closure Plan.

Local Government Relations

Property rehabilitation work is subject to local building permit and fire clearance
processes. In some of the BAHP property purchase areas, local officials are unfamiliar
with the Community Care Facilities Act and the distinctions between Community Care
Facilities and Health Facilities. This can lead to delays and inaccuracies in local
decision-making with respect to construction permits and approvals.

When permitting delays are identified as the result of local government uncertainty
about the laws governing the licensing and locating of any BAHP homes, individual
contacts have been necessary. It is critical to immediately address any local delays with
understandable, factual information.
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Proactively, to help prevent delays and misunderstandings, a circular has been
developed to provide local building departments with an overview of the BAHP,
including several statutory references and definitions regarding the types of housing
arrangements that are being developed. It is expected that the overall permit process
will become more efficient with the use of this circular and as local areas gain more
experience with these new types of programs.

Health Services

Ensuring quality, timely, and accessible health care is foundational to the transition plan
for Agnews’ residents. There are three significant components to this effort:

1. Assuring that the health needs of each Agnews’ resident are assessed and a
comprehensive individualized health plan is developed,;

2. Providing medical services to support the transition of Agnews’ residents to
community settings; and

3. Developing and implementing a service strategy that assures access to a
comprehensive array of health services after the closure of Agnews.

Agnews, the Bay Area regional centers, and DDS personnel have developed a
comprehensive nursing and risk assessment tool that is completed for each Agnews’
resident. The nursing and risk assessment tool is comprised of over 60 health-related
items including risk conditions, special health care needs and dietary needs. This
assessment is included in the Health Transition Plan which states specifically how each
health need will be met following transition and the provider of each service.

Agnews is playing a role in the provision of medical services to support the transition of
its residents to the community. Medical and professional services will be provided by
Agnews to consumers placed in the Bay Area whenever the planning team determines
that the service is required to support the transition of its residents to the community.
Services may be provided onsite at the Agnews outpatient clinic as identified in the
consumer’s Health Transition Plan, or may be provided in the person’s home, when
determined appropriate. Agnews is directly supporting consumer health and dental
needs through the outpatient clinic, to provide continuity of services and supplemental
support to services that are available in the community. The outpatient clinic was
established last year to assist consumers during transition into the community. Agnews
will provide primary medical care in the person’s home, as appropriate, and assure
access to primary medical services at all times. The DDS is committed to continuing the
provision of primary medical care and dental services through the clinic beyond the
closure of Agnews as long as it is necessary. Additionally, under the authority of AB
1378 regional centers and service providers may contract for use of Agnews’
employees in the community to provide clinical and other direct support services to the
residents moving from Agnews.

The DDS has developed a long-term strategy to assure the continued availability of
medical services after the closure of Agnews. It is working in partnership with the
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Department of Health Services, regional centers, and local health plans with a shared
goal of enhancing the community health system and promoting continuity of care. The
Santa Clara Family Health Plan in the SARC area and the San Mateo Health Plan in the
GGRC area have completed the preparation of Medicare Special Needs Plans (SNPs)
for federal review that will accommodate Agnews' consumers. The Alameda Alliance for
Health in the Regional Center of the East Bay (RCEB) area has submitted its SNP for
approval with a January 2008 implementation date. SNPs are specially designed for
people with specialized health needs and must provide all Medicare Part A and Part B
health care and services as well as Medicare prescription drug coverage, Part D. The
plan is to expand this partnership to community medical systems in the near future.

Additionally, the Administration sponsored SB 962 to establish homes referred to as
adult residential homes for persons with specialized health care needs. This type of
residence is necessary to fill a critical gap in licensure categories for Agnews’ residents
who have a combination of specialized health care and intensive support needs. This
new type of licensed residential care facility will provide for community-based services
in the Bay Area for up to 120 current Agnews’ residents. The SB 962 requirements
include licensed nursing staff on duty 24 hours per day, seven days per week, a visit by
a physician no less than once every 60 days, development of an Individual Health Care
Plan for each consumer that is updated at least every six months, and at least monthly
face-to-face visits with the consumer by a regional center nurse.

Oral Health

Good dental hygiene promotes dental as well as physical wellness. The planning for
future oral health needs of each consumer includes gathering data from existing
Agnews’ records and an oral health screening examination conducted by the Agnews
staff dentist. These oral health assessments are used to develop individualized and
specific recommendations for each consumer’s future dental needs which are integrated
into transition planning and used as the basis for referrals to community resources and
for ensuring appropriate preventive care. This targeted referral process involves
carefully matching the needs of the consumer to the capacities of potential providers.
Each consumer will be up-to-date with their dental care services before leaving Agnews
and dental services will remain available during the transition period through the
Agnews outpatient clinic or other community resources.

Each Bay Area regional center has a dental coordinator and has contracted with the
Pacific Center for Special Care at the University of the Pacific School of Dentistry
(Pacific). The contracts provide for training and support to assist the regional center
dental coordinators to fulfill their goal of ensuring access to dental resources and
providers for consumers transitioning from Agnews into community living arrangements.
Regional center dental coordinators act as liaison with community oral health
professionals. They also provide triage, referral and tracking, conduct individual and
community prevention programs, and develop local resources.

Each of the regional centers has collected information about oral health systems
present within their geographic area. They have completed a “community-mapping”
process to identify community clinics, dental offices, and hospitals that might serve as
sources of treatment for Agnews’ residents. Dental coordinators are in the process of
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following up with the oral health providers in their areas who are known to have
accepted referrals in the past or who have been identified as possible sources of care to
understand the capabilities and desires of those providers. Dental coordinators offer
support for referrals which can allow providers to increase the number of referrals they
accept.

Pacific is also collaborating with the regional centers to provide continuing education
courses in 2007, for oral health professionals. These courses will be offered at a low
tuition rate to increase enrollment. Attendees will be better prepared to treat people with
developmental disabilities. Attendee lists will be used for further follow-up by dental
coordinators in their resource development efforts. The first training is scheduled for this
spring. Finally, Pacific is supporting a major focus to prevent dental disease from
occurring in this population. Training resources have also been developed for direct
care community staff so that they can support good dental hygiene that will promote
dental and physical wellness.

There is a significant need for sedation dentistry services throughout the Bay Area. To
address this need, the SARC has established a partnership with Sutter Health and
Dominican Hospital that will improve access to sedation dentistry. RCEB and GGRC are
working with Pacific to identify similar partnerships for their area.

Behavioral Services

Many of the persons who currently reside, as well as those who have recently resided,
at Agnews have behavioral needs. These individuals require a proactive behavioral
service that includes training and supports to assist them. The service providers
delivering support to these individuals employ specialized staff that are trained to
support the behavioral needs of the individuals that they serve. In addition to this,
Agnews and SARC have developed a CIRT Team available to all Bay Area regional
centers. The CIRT Team, in concert with additional Agnews’ staff, provides proactive
approaches to support those persons who have behavioral needs with their transition
into community settings. In exceptional circumstances it may be necessary to assist in
stabilizing the behavior of those who are currently living in a community setting. This
support consists of (1) providing training for community staff to assure that they are
aware of and can implement the strategies that will support each person prior to
placement; (2) following the person into their new home to support the transition plan;
(3) being available for consultation regarding emerging issues; and (4) as necessary,
providing support during a crisis. Agnews’ personnel can serve people with behavioral
needs throughout the Bay Area who have transitioned from Agnews.

During normal work hours, CIRT Team requests for service are directed to the Clinical
Director. After hours and on weekends and holidays, requests for services are directed
to Agnews’ Executive Officer of the Day. When a request for service is received,
Agnews will assess the need and deploy staff and resources as appropriate. While the
CIRT Team has been trained and dedicated for this purpose, other staff knowledgeable
of the client through experience and relationship may be deployed. The staff will
complete an assessment of the individual’'s needs, review intervention strategies that
have been successful, and work with the community planning team in the development
and implementation of training and treatment plans.
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Psychiatric services and reviews of medications are available through the Agnews
outpatient clinic. Further, each of the regional centers has developed a working
relationship with psychiatric resources in the community that are being expanded to
accommodate Agnews’ residents. SARC, for example, utilizes psychiatric services at
Loma Linda University and UC Irvine, through a telemedicine system.

Community behavioral supports will be employed proactively. However, there may be
times when a person experiences a significant behavioral episode. Every effort will be
made in these circumstances to provide additional staff resources in the person’s home
to support her/him through this time. If this is not possible, then it may be necessary for
the person to temporarily move to a more structured setting. The RCEB has established
a partnership with Alameda County and Telecare to provide for this treatment option for
the Bay Area regional centers. The DDS will also continue to support the efforts of
regional centers to expand partnerships with county mental health departments to
improve access to their services to persons with developmental disabilities who also
have a mental health need.

Bay Area Quality Management System

A refined model for the QMS was completed and introduced to the Unified Plan
Steering Committee, regional center quality assurance staff, advocacy groups, and the
Centers for Medicare and Medicaid Services (CMS) Grants Advisory Stakeholder
Committee in fall 2006. The Committee included all persons (i.e., consumers,
providers, regional center, and DDS staff) that have been, or will be, involved in the
Unified Plan. The Bay Area QMS is based on values set forth in the Agnews Closure
Plan and described in the DDS Strategic Plan. A three-year federal System Change
Quality Assurance/Quality Improvement Grant was completed in September 2006, and
served as the basis for the development of the QMS model.

Specifically, the Bay Area QMS outlines the activities that will be used to:

e Keep people safe and assure their well being;

Support value-based outcomes for providers and individuals served by those
providers;

Ensure the satisfaction of consumers and their families;

Identify, and fill, gaps in the community system;

Develop, and pilot, a QMS with potential for statewide implementation; and,
Meet Center for Medicare and Medicaid Services expectations.

QMS Components

The QMS includes a provider performance expectation and quality improvement tool
called Quality Services Review (QSR) that includes 37 provider expectations and 84
measurements of those expectations. A key component of the QSR is its focus on
guality outcomes for individuals which is measured using monitoring tools. These tools
are implemented by professional staff at regional centers, including registered nurses,
psychologists, QMS specialists, and service coordinators as well as by family members,
friends and other visitors to individual's homes. These outcome-based quality
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expectations measure achievement criteria for consumers and providers. Providers that
are part of the QMS are required to meet all expectations that will lead to their approval
by regional centers. Beginning in December 2006, over 25 intensive trainings and
workshops have been held for regional center professional staff, service providers, and
families in preparation for the implementation of the new monitoring tools.

The QSR is currently being implemented with service providers within the scope of the
pilot project. In each regional center, QMS Specialists are working with existing Unified
Plan providers on meeting or exceeding the provider quality expectations. An
implementation schedule has been developed to match the creation of new housing
through the BAHP and the development of residential services.

Beginning in April 2007, service providers of new models of service (SRH, SB 962
homes, FTH, or enhanced traditional service models, and Community Care Facilities
Negotiated Rate (CCF-NR)) began implementation of the full QMS QSR certification
process. Beginning May 2007, all other traditional service models will implement the
consumer-related QMS tools for each consumer who has moved from Agnews since
July 1, 2003.

In addition, a central information and integration system using Microsoft Access
software has been developed. The system has been installed at each of the Unified
Plan regional centers. Extensive training has been completed for the users of the new
system. The Quality Management Information System (QMIS) manages QMS data
storage and display. It is producing QMS reports that include information gathered from
the regional center staff tools and input from families and friends from the Quality
Snapshot. These reports are reviewed by regional center QMS Specialists and used in
working with providers to continuously improve their services and ensure services meet
the entire array of provider quality expectations. In addition, the system includes a
response tracking process for areas needing attention during the quality improvement
efforts. Data from the system is currently being aggregated for review by the Quality
Commission in June 2007.

The National Core Indicators (NCI) Consumer and Family Satisfaction surveys were
selected to annually measure individual outcomes and family satisfaction. The Bay
Area regional centers have completed Year 1 implementation of the Consumer Survey
and Family Satisfaction Survey. A statistically significant random sample of
approximately 750 consumers from the Medicaid Waiver population was surveyed in-
person using the NCI Consumer Survey. Another sample of approximately 400 families
from the same Medicaid Waiver population was surveyed by mail using the NCI Family
Satisfaction Survey. In addition, the entire population of consumers that has
transitioned into the community from Agnews from July 2003, through March 2005,
was surveyed in-person using the NCI Consumer Survey. The implementation of Year
2 for the NCI Family Satisfaction Survey began in October 2006. Year 2 of the NCI
Consumer Survey is underway, with in-person interviews beginning in November 2006,
with approximately 50 percent of the interviews completed as of April 2007. Surveys of
the consumers that have transitioned from Agnews for Year 2 have been completed.
The Year 1 and Year 2 survey findings and final reports will be available in June 2007.

The QMS includes ongoing mechanisms to measure individual outcomes and
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satisfaction in addition to the annual NCI surveys. It incorporates information from
reviews by a range of regional center professionals and a Quality Snapshot survey that
is completed by families and other visitors to the residential homes. These surveys
provide information about the visitor's perspective on the home environment and staff,
as well as the consumers well being, and are mailed directly to the Director of QMS.
Quiality Snapshot surveys have been distributed to many homes and data from
returned surveys is being reviewed, utilized, and entered into the Quality Management
Information System.

A Review Commission was established to serve in an advisory capacity to review Bay
Area QMS data and reports. The members include two consumers, seven parents, an
advocate from Protection and Advocacy, Inc., and one provider. The commission has
held three orientation meetings since September 2005. The commission will hold its
fourth meeting in June 2007, to review the initial QMS data from the QSR process and
NCI year 1 and year 2 study results. Recommendations for system improvements and
capacity building will be made to the DDS and the Bay Area regional centers by the
Review Commission.

State Staff in the Community

Employees at Agnews have developed a wide range of special skills that make them
effective in providing services and supports to persons with developmental disabilities.
Agnews’ personnel are occupationally diverse. Staff comprise a number of different
classifications including registered nurses, licensed psychiatric technicians, physicians,
registered dietitians, and other professionals who have developed a repertoire of
expertise beyond their formal education that is very helpful in working with persons with
developmental disabilities.

Many Agnews’ employees have dedicated their entire careers to providing services and
supports to persons with developmental disabilities and have expressed an interest in
continuing to serve the people who reside at Agnews as they transition to community
services. As provided for in AB 1378, the DDS is authorized to utilize existing Agnews
state employees in a variety of classifications as part of the Administration’s plan for
closing Agnews and considers this to be an important component for successfully
transitioning Agnews’ residents into community living arrangements. This legislation
authorizes existing state employees to serve as direct care staff, providing clinical and
other support services, and directly operating facilities to ensure the health and well
being of former Agnews’ residents. Toward this end, Agnews and the DDS have
provided extensive staff training and orientation to prepare these employees for
transition to community-based services for individuals with developmental disabilities.

The state has negotiated contracts with the three Bay Area regional centers to use state
employees in the community and has reached agreements concerning the
implementation of the state employees in the community program with the American
Federation of State, County, and Municipal Employees, the California Association for
Psychiatric Technicians, the Service Employees International Union (SEIU), and the
Union of American Physicians and Dentists. The agreements cover such areas as the
employee selection process, the provision of ongoing supervision, employee rights and
representation, and the rights of those employees in the actual closure process. More
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recently, DDS negotiated a similar agreement with SEIU to include Unit 20 representing
Licensed Vocational Nurses.

Agnews has been working collaboratively with each of the Bay Area regional centers to
keep Agnews’ staff informed of opportunities to apply for positions as state staff in the
community and offers presentations and information regularly to their employees on the
value of the state staff in the community program.

Implementation of the community state staff program has required overcoming some
operational challenges. Ongoing attention is being placed on ensuring existing state civil
service and bargaining unit agreements are adhered to in community-based positions.
Additionally, developing and providing meaningful orientation sessions that outline the
expectations of community-based positions to ensure Agnews’ staff are prepared for the
job opportunities available has proven to be critically important. Integrating
developmental center practices with the service needs of community providers has
proven advantageous in developing clear Job Opportunity Bulletins that assure services
provided by the state employees in the community meet the needs of the consumers
being served.

Outreach to employees has included facility-wide advertisements for drop-in
informational sessions specific to community state staff positions being advertised at
that time, general informational and recruitment presentations at regularly scheduled
meetings in various departments, advertised focus sessions at the Marchesi Career
Center, as well as individual career counseling appointments upon request of interested
employees. These efforts have generated meaningful discussions about the future of
Agnews’ residents and have provided additional opportunities to gain knowledge about
employees’ professional interests. Informational brochures regarding community state
staff have been distributed throughout the facility. A Job Opportunity Bulletin display has
been established specifically for community state staff positions at the Marchesi Career
Center, and staff is updated weekly on available community state staff opportunities to
promote steady recruitment throughout the facility.

Additionally, to help prepare Agnews’ employees to compete for and successfully
assume positions as state employees in the community, the Agnews Staff Support
Committee is working with a group of professionals from the DHS, CCL, regional
centers, community providers, the RPBA, and the DDS to provide training to interested
Agnews’ employees who wish to pursue becoming service providers or employees in
community settings. A curriculum has been developed for state staff to assist them in
transitioning their unique clinical skills to smaller community settings. Plans are also
being formulated to support Agnews’ staff to complete the required coursework for
certification if they receive employment offers as administrators.

From December 1, 2006, through March 31, 2007, 70 employees have applied for and
been interviewed for contracted community state staff positions with various regional
centers and provider organizations. The opportunities for employees to apply for
community state staff positions will increase as more BAHP homes become available
and state staff is already playing a number of roles in the community including providing
direct care, training and consultation, and consumer assessment, planning and case
management. Recent hires have included positions such as psychiatric technician
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assistant, licensed psychiatric technician, registered nurse, occupational therapist,
psychologist, and registered nurse administrator.

The RPBA has coordinated visits by Agnews direct care staff, shift supervisors,
supervising registered nurses, and other professional staff to meet community service
providers and view existing community residential homes serving individuals with
developmental disabilities. These visits provide Agnews’ employees an opportunity to
view future living environments for Agnews’ residents as well as potential work
environments for community state staff.

Business Management Team

The Business Management Team (BMT) was formed in 2003 to identify the tasks and
develop the plans required to address the operational functions, construction projects,
fiscal management, and space utilization as they relate to the closure of Agnews. The
BMT is comprised of both developmental center and headquarters personnel.
Seventeen project plans were developed that include the necessary tasks, responsible
persons, and completion dates for facilitating closure activities. The project plans
include Client Property Transfer, Communications and Information Systems,
Construction Projects, Fiscal Services, Hazardous Materials, Health and Safety,
Historical, Leased Properties, Notifications, Physical Plant, Records, Regional Resource
Development Projects including the Delta Regional Project and the RPBA, Security,
Space Utilization, Staff Support, State Property and Supplies, and Trust. All project
plans include specific protocols to define the implementation steps necessary to ensure
a smooth transition.

As consumer transition is beginning to occur in greater numbers, there is a need to
consolidate space and implement the initial steps in each of the work plan areas to
ensure ongoing continuity of care and services during the closure process.
Determination of costs associated with the removal and relocation of major equipment is
underway. A website has been established with the other DCs reflecting Agnews’
inventory to ensure a coordinated approach to procurement and distribution of Agnews’
equipment and supplies that are needed by other DCs.

The Human Resource Committee has begun meeting on a more frequent and regular
basis since October 2006, to initiate the implementation of both personnel and labor
relations functions associated with closure.

Plans have been developed to maintain the buildings in a warm shutdown condition
after facility closure to prevent deterioration, provide for security, maintain health and
safety conditions, and adhere to all post closure fiscal obligations. One of the four
residential buildings was placed in a warm shut down mode on July 1, 2006, and
another residence is anticipated to be closed in June 2007. As the resident population
decreases, consolidation reduces operational costs for utilities, building maintenance,
and janitorial services.

The Agnews campus includes 51 buildings on 87 acres of land. Two off-site leases
have been terminated, and their functions have been consolidated and moved onto the
Agnews campus. The only remaining lease is for the Nuttman warehouse which has the
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necessary loading docks to serve as the distribution point for laundry services provided
through a contract with the Prison Industry Authority. No existing Agnews buildings have
the loading dock capability to provide this warehouse function.
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Update on Agnews’ Consumers

Current Agnews’ Residents

As of March 31, 2007, 244 persons reside at the Agnews campus in three residential
buildings. There are a total of 13 residences within these three buildings, with an

average census of approximately 19 residents each.

Agnews provides three levels of care to people who reside at the facility. The first level
of care is provided in the Nursing Facility residences in which approximately 43 percent
of Agnews’ residents live. The second level of care is provided in the Intermediate Care
Facility residences, which are home to the remaining 57 percent of the consumers. Both
the Nursing Facility residences and the Intermediate Care Facility residences provide
24-hour residential services. The third level of care is General Acute Care where
short-term medical and nursing care is provided to residents to address an iliness or

injury.
Level of Care of Agnews' Residents
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Fifty-five percent of current residents are affiliated with SARC, 24 percent are affiliated
RCEB, 16 percent are affiliated with GGRC, 3.5 percent are affiliated with Alta California
Regional Center (ACRC), and 1.5 percent are affiliated with Far Northern Regional
Center (FNRC), San Diego Regional Center (SDRC), South Central Los Angeles
Regional Center (SCLARC), or Central Valley Regional Center (CVRC).

Agnews' Residents Regional Center Affiliation
March 31, 2007
Residents
. Affiliated with
Affiratedwin _FNRC. SDRC,
SCLARC, CVRC
RCEB Lok
24% 7
Residents
Residents Affiliated with
Affiliated with SARC
GEI;C Residents 55%
°  Affiliated with
ACRC
3.5%

As of March 31, 2007, 69 percent of the residents are over age 40. People who are 65
years or older make up 13 percent of the population. In contrast, 2 percent of the
residents are under the age of 18 years.

Age of Aghews' Residents
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Sixty-one percent of the residents are male, and 39 percent are female.

Sixty-five percent of the current residents have lived at Agnews over 20 years.
Twenty-seven percent have resided at Agnews for 11 to 20 years. Eight percent have
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resided at Agnews ten years or less.

Residents' Years of Residency at Agnews
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Sixty-four percent of the current Agnews’ residents have profound mental retardation,
19 percent have severe mental retardation, 12 percent have moderate mental
retardation, and 5 percent have mild mental retardation.

Agnews' Residents
Level of Mental Retardation
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There are four primary service needs for persons who reside at Agnews.

Significant Health and Extensive Personal Care Needs: This category
includes people who require intermittent pressure breathing, inhalation assistive
devices, or tracheotomy care; have recurrent pneumonias or apnea; and are
non-ambulatory, requiring total assistance and care, and/or receive enteral (tube)
feeding. Significant nursing intervention and monitoring are required to effectively
support these individuals. Fifty-five percent of the residents have significant
health and extensive personal care needs.

Significant Behavioral Needs: This category describes persons who have
behavioral needs that may require intervention for the safety of themselves or
others. Approximately 25 percent of the residents are persons with behavioral
issues.

Protection and Safety Needs: This category includes persons who need a
highly structured setting because of a lack of safety awareness, a pattern of
self-abusive behaviors and/or inappropriate expression of social behavior. These
consumers require constant supervision and ongoing intervention to prevent self-
injury and/or stigmatizing behavior. Twenty percent of the persons residing at
Agnews require this type of structure and service need.
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e Low Structured Setting Needs: This service need addresses those residents
who require minimal supervision and support. One percent of the Agnews’

residents require minimal supervision or support.
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Agnews’ Consumers Who Have Transitioned Into Community Living
Arrangements

Between the period of July 1, 2004, and March 31, 2007, 115 residents transitioned to
the community, 11 persons were admitted to Agnews, and 4 persons were transferred
to other developmental centers. Of the consumers who transitioned to community living
arrangements between July 1, 2004, and March 31, 2007, 78 percent had been served
in Intermediate Care Facility residences and 22 percent had been served in the Nursing
Facility residences while at Agnews.

Level of Care of Consumers
Transitioned to Community
March 31, 2007

_ Nursing Facility
Intermediate 2204

Care Facility
78%

Of the consumers transitioning to the community between July 1, 2004, and

March 31, 2007, 61 percent were affiliated with SARC, 16 percent were affiliated with
RCEB, 14 percent were affiliated with GGRC, 6 percent were affiliated with Valley
Mountain Regional Center (VMRC), FDLRC, or ACRC, and 4 percent were affiliated
with FNRC.

Regional Center Affiliation of Consumers
Transitioned to Community
March 31, 2007
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Of the consumers transitioned to the community between July 1, 2004, and

March 31, 2007, 44 percent were 51 to 70 years of age at the time of transition from
Agnews, 43 percent were 31 to 50 years old, 10 percent were 21 to 30 years old, and
3 percent were 20 years of age or younger.

Age of Consumers Transitioned to Community
March 31, 2007
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Of the consumers transitioned to the community between July 1, 2004, and
March 31, 2007, 65 percent were male, and 35 percent were female.

Gender of Consumers
Transitioned to Community
March 31, 2007
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Of the consumers transitioned to the community between July 1, 2004, and
March 31, 2007, 28 percent lived at Agnews for 31 to 40 years, 28 percent for 21 to 30
years, 23 percent for 11 to 20 years, and 21 percent for 10 years or less.

Years of Residency of Consumers
Transitioned to Community
March 31, 2007
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Of the consumers who transitioned to the community between July 1, 2004, and
March 31, 2007, 30 percent had profound mental retardation, 30 percent had severe
mental retardation, 23 percent had moderate mental retardation, and 17 percent had
mild mental retardation.

Level of Mental Retardation of
Consumers Transitioned to Community
March 31, 2007
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Forty-nine percent of the consumers who transitioned to the community between

July 1, 2004, and March 31, 2007, had significant behavioral needs, 45 percent had
significant health and extensive personal care needs, and 6 percent had protection and
safety needs.

Service Needs of
Consumers Transitioned to Community
March 31, 2007
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Twenty-four percent of the consumers who transitioned to the community between

July 1, 2004, and March 31, 2007, moved to CCF Negotiated Rate housing, 23 percent
moved to ICF DD-N residence, 20 percent moved to CCF Level 4 | housing, 11 percent
moved to ICF DD-H residences, 9 percent moved to Family Teaching Homes (FTH),

5 percent moved to Residential Care Facilities for the Elderly (RCFE), 5 percent moved
to their Parents Home, and 3 percent receive Supported Living services in their
residence.

Type of Placement of Consumers
Transitioned to Community
March 31, 2007
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Update on Employees

This report is an update on current employee status as of March 31, 2007. This includes
updates on current employee composition, separated staff composition, and plans for

employees.

Current Employee Composition

As of March 31, 2007, there are 1,003 employees at Agnews. Of these employees,
84 percent are currently full-time employees, 6 percent are temporary limited-term

employees, 5 percent are part-time employees, and 5 percent are intermittent

employees.
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Fifty-four percent of the employees have worked at Agnews for 10 years or less.

Twenty-six percent of the employees have been employed at Agnews between 11 and
20 years. The remaining 20 percent have worked at Agnews for more than 20 years.
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Sixty-six percent of the workforce are female and 34 percent of the workforce are male.

Fifty-five percent are over 50 years of age. Twenty-four percent are between 43 to 50
years. Twenty-one percent of the workforce are between 21 and 42 years of age.
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There is a wide range of employees and classifications that provide services to people
residing at Agnews. These classifications are categorized as follows:

= Direct Care Nursing: The direct care employees make up 53 percent of the
employee population and include those employees who provide direct services to
the residents at Agnews. These employees are registered nurses, licensed
vocational nurses, psychiatric technicians, psychiatric technician assistants,
trainees, and students.

= Level-of-Care Professional: The level-of-care professional employees make up
nine percent of the total employee population and include physicians, rehabilitation
therapists, social workers, teachers, physical and occupational therapists,
respiratory therapists and others who provide a direct and specialized service to the
residents at Agnews.

= Non-Level-of-Care and Administrative Support: The remaining 38 percent of the
employee population includes those employees who are in non-level-of-care
positions and administrative support. This includes clerical employees, food service
employees, personnel and fiscal services employees, plant operations employees,
and all supervisors and managers.

Staff Classifications
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Agnews’ employees continue to reside in neighborhoods throughout the Bay Area.
Seventy-one percent live in Santa Clara County, 15 percent reside in the East Bay
counties, 6 percent commute from San Joaquin County, 6 percent commute from other
counties outside the Bay Area, and 2 percent of employees live in various other Bay
Area locations.

Current Staff Residency
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Separated Employee Composition

Between the time period of July 1, 2004, and March 31, 2007, 446 employees
separated from employment with Agnews. Of those separating, 36 percent separated
from State service, 31 percent retired, 29 percent transferred to other State
employment, and 4 percent left for other reasons.

Transfer or Separation from State Service Employment
March 31, 2007

Transferred to Other Reasons

Other State 4% Separated f.rom
Employment State Service
29% 36%
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For people separating from Agnews to other State employment, 28 percent transferred
to other state or local government agencies, 27 percent transferred to the California
Department of Corrections and Rehabilitation (CDCR), 16 percent transferred to the
Department of Mental Health (DMH), 16 percent transferred to the Department of Health
Services (DHS), and 13 percent transferred to other employment within the Department
of Developmental Services (DDS).

Transfer to Other State Positions
March 31, 2007
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Of the employees that separated from Agnews’ state service between July 1, 2004, and
March 31, 2007, 74 percent had been full-time employees, 12 percent had been
temporary limited-term employees, 9 percent had been permanent intermittent, and

5 percent had been permanent part-time.

Separated Staff Time Base
March 31, 2007

Permanent Permanent

Intermittent Part-Time
9% 5%

Temporary
Limited-Term
12%

Permanent
Full-Time
74%

Sixty-eight percent of the employees who separated from state service had worked at
Agnews for ten years or less. Eighteen percent of the employees had worked at
Agnews between 11 and 20 years. The remaining 14 percent had worked at Agnews for
more than 20 years.

Separated Staff Years of Service
March 31, 2007

80%-

60%-

40%-

20%-

0%-
10yrs or less 11-20yrs 20+yrs

O 3/31/07 68% 18% 14%
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Sixty-two percent of those who separated from state service were female and
38 percent were male.

Separated Staff Gender
March 31, 2007

Female
62% Male

Fifty-two percent were 50 years or older, 31 percent of those who separated were
between 21 and 42 years of age, and 17 percent were between 43 to 49 years old.

Separated Staff Age
March 31, 2007

43 - 49yrs
17%

50+ yrs

21-42 yrs 52%

31%
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Forty-eight percent of the separated employee population were providers of direct care
including nursing services to the consumers at Agnews. Forty-two percent of the
separated employee population included those employees in non-level-of-care positions
and administrative support. Ten percent of the separated employee population were
level of care professional service providers to the consumers at Agnews.

Separated Staff Classifications
March 31, 2007

Non-Level-of-
Care
Adm Support Direct Care
10% Nursing
48%

Non-Level-of-
Care/Adm
Support
42%

Separated employees continue to reside in neighborhoods throughout the Bay Area.
Sixty-four percent live in Santa Clara County, 14 percent of employees live in other
counties outside the Bay Area, 11 percent reside in the East Bay Counties. In addition,
separated employees residing in communities outside of the Bay Area include eight
percent who commuted from San Joaquin County and 3 percent who reside in the Bay
Area.

Separated Staff Residency
March 31, 2007

80% -

60%

40%

20%

0%
Santa Clara Other East Bay San Joaquin
. . Bay Area
County Counties Counties County
O 3/31/07 64% 14% 11% 8% 3%
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Plans for Employees

Agnews’ employees are aware of the closure date of June 30, 2008, and of the options
that are, or will become, available to them. There are a number of resources available
and services that have been initiated, and that will continue, during implementation of
the Agnews Closure Plan.

The Marchesi Career Center

The Marchesi Career Center (Career Center) was officially opened at Agnews in

July 2006, and was originally staffed with two professionals. Based on increased staff
needs and usage, the Career Center is now staffed with four professionals who
continue to provide assistance to staff in a wide variety of ways. From the time of its
opening through March 31, 2007, Career Center staff have assisted more than 550
Agnews’ employees. Employees can access the Career Center either by scheduling
appointments or on a drop-in basis during posted operating hours. The Career Center
hours cover all shifts for the convenience of employees whether they work AM, PM, or
night shifts at Agnews.

The Career Center is equipped with five computer systems with access to the internet
for job searching purposes. Web links are available for connecting to advertisements for
state, county, city and local jobs, as well as to obtain information on State Restriction of
Appointment, Surplus Status, retirement, and benefits. The Career Center also serves
as a training site complete with a media center which includes a large screen TV, power
point projector for presentations, equipment for presentations, and training materials
specific to community-based business opportunities and employment, job searching,
résume writing, application processing and interview tips and techniques. A quarterly
retirement and benefit workshop is also provided by the California Public Employees’
Retirement System. The Career Center has provided training courses to more than 320
staff from the time it opened through March 31, 2007.

Continued Employment in the Developmental Services System

As discussed previously in the section entitled State Staff in the Community, up to 200
Agnews’ employees will have the opportunity to obtain community-based state
employment. These positions may be providing direct care, training, consultation,
guality assurance, or other services in the community. The procedures for selecting
persons to fill these positions have been negotiated with each involved labor
organization, taking into consideration current hiring practices for state employment. An
addendum to the SEIU agreement was added in March 2007 which allows those
Agnews’ employees in SEIU Bargaining Unit 20, including Licensed Vocational Nurse
classifications, to be included in the contracted state staff in the community program.
This provides an opportunity for additional Agnews’ employees to participate in the state
staff in the community program authorized by AB 1378 along with those classifications
previously identified, namely Registered Nurses, Psychiatric Technicians, Psychiatric
Technician Assistants, Psychologists, Physicians, Registered Dietitians, Occupational
Therapists, Physical Therapists, Rehabilitation Therapists, Speech Therapists, and
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Respiratory Therapists. Regional centers and service providers are beginning to utilize
the State Staff in the Community Program and opportunities will increase greatly as
BAHP housing becomes available.

The Career Center provides orientation sessions and posts job opportunity bulletins for
employment in other areas within the developmental disabilities service system.
Information is available on becoming a licensed administrator and advertisements are
posted for positions at other developmental centers, state-operated community facilities,
regional centers, and at the DDS headquarters.

Of particular note beginning in April 2007, a new offering by the Career Center will be
Direct Service Provider (DSP) training for those employees interested in transitioning
into the community-based service system. DSP training is required for all staff providing
care to consumers in the community. The training consists of two 35-hour classes with a
competency test at the end of the program. The curriculum includes:

e basics in the field of developmental disabilities and the service delivery
system

e the California developmental disabilities services system
e risk management and incident reporting

¢ medications management

¢ infection control

e signs and symptoms of illness and injury

e person-centered planning

e positive behavior supports and other strategies to enable individuals to be
successful in providing services to people with developmental disabilities and
challenging behaviors.

For Agnews’ staff who already feel adequately prepared to pass the DSP training exam
based upon the depth of their clinical experience, a quick review and sample test is
offered along with an opportunity to take the DSP challenge exam without having to
complete the entire training program. These options provide a significant benefit to
Agnews’ employees looking to transition into the community-based service system as
they will already be DSP-certified. This also benefits the service providers, regional
centers, and consumers by ensuring an experienced and qualified prospective
workforce from which to select employees.

Individual Assistance in Developing Job Skills and Locating Job Opportunities
Agnews has established a Staff Support Committee to provide assistance to the Career

Center as the facility moves toward closure. For Agnews’ staff unsure about future
plans, a career counseling process is available to assist employees with decisions
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about current steps to take and possible future goals. The process begins with a survey
tool which assists the counselor in identifying possible services that may benefit the
employee. The survey tool identifies employees by name and current classification, and
gueries their educational background, employment or retirement interests,
job-shadowing interests, and any other areas of interest, or concern, the employee
wishes to share. Counselors assist employees with job search information, assessing
gualifications based on job specifications, finding available employment opportunities,
preparing applications, comparing benefits, and evaluating retirement options. One
hundred ninety-two employees received career counseling from September 2006,
through March 31, 2007.

To better understand general employee plans for their future, surveys have been
distributed to all Agnews’ employees to provide an opportunity for every employee to
communicate their future career interests. With this information, the Career Center can
better identify and tailor counseling and training based on what Agnews’ staff state is
most important to them. To date 555 employees have responded. Using personal
insight gained from career counseling and voluntary surveys, individual notices,
invitations, and save-the-date cards are sent to employees who have expressed interest
in certain opportunities.

Upcoming activities being coordinated through the Career Center include a job fair for
prospective employers of Agnews’ employees scheduled for July 2007. In association
with the Career Center, Agnews has also established a work group to gather and review
career planning questions being raised by employees for response through the Agnews
Employee Newsletter. The Career Center, in partnership with the work group and the
Employee Advisory Council, also facilitate staff morale-building activities.

Agnews remains committed to the establishment and implementation of a system that
promotes employee stability and provides opportunities to assist employees with taking
the next step in their future plans.
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Major Implementation Steps and Timelines

Report on the Plan for Closing Agnews Developmental Center

ID Task Name 2007
2nd Quarter 3rd Quarter
ﬂ Apr '07 \ May '07 Jun '07 Jul '07 Aug '07 Sep '07
Plan Development
2 \r"’ Establish the Bay Area Project Steering Committee
3 vr’ Establish Agnews’ proposed closure Advisory Committee
4 \r"’ Begin Agnews’ proposed closure Advisory Committee meetings
5 vr’ Establish Bay Area Project planning teams to solicit input on the
Agnews Closure Plan
6 v-" Public Hearing on the proposed closure of Agnews
\r"’. Letter to Legislators and Other Interested Parties announcing
postponement of Agnews Closure to July 2006
8 \r‘; Submission of the Agnews Closure Plan to the Legislature
9 v’xl Legislative approval of Plan for Closure
10 Resource Development
11 Bay Area Housing Plan (BAHP)
12 v”' Draft Legislation
13 v”' AB 2100 Introduced
14 v”' AB 2100 effective 1/1/2005
15 v’xl Regional Center Development of BAHP
16 \r‘f DDS, Housing and Community Development, California Housing
and Finance Agency (CalHFA), DOF, Governor's Office Review
BAHP
17 v-" BAHP and Expenditure Plan submitted to JLBC
18 v-" CalHFA Bd approves 1st bond financing
19 v-" CalHFA Bd approves 2nd bond financing
20 E Construction and acquisition financing secured
21 E NPOs identify potential properties
22 E Hallmark acquires properties
23 E Hallmark renovates properties
24 v-" BAHP Legal Agreements endorced
25 v-" BAHP RC Contract Amendment Enforced
26 v-" Budget Act Reappropriation of Expenditure Plan Funds
A check indicates a completed task. ot
-6.1
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Major Implementation Steps and Timelines

Report on the Plan for Closing Agnews Developmental Center

ID Task Name 2007
2nd Quarter 3rd Quarter
1) Apr '07 l May '07 Jun '07 Jul '07 Aug '07 l Sep '07

27 E 62 Properties Receive Certificates of Occupancy

28 SB 962 Homes

29 v-" Draft Legislation

30 v-" SB 962 Introduced

31 v-" SB 962 Legislation effective 1/1/2006 - Pilot Project

32 v-" RCs Draft and Issue RFPs for service providers

33 E Prospective licensees program plans submit to DDS by RCs

34 E Facilities certification letters issued

35 v-" IA for evaluation of project developed

36 E Homes developed by BAHP

37 E Develop Consumers' Individual Health Care Plans

38 E Transition Consumers into homes

39 v-" Project evaluation contractor selected

40 E Monitoring of individuals placed in homes

41 E Evaluation report to Legislature of pilot

42 E SB 962 sunsets unless extended

43 Family Teaching Homes (FTH)

44 v-" Assemby Bill 2100 Enacted

45 v-" Draft FTH Regulations

46 v-" Promulgate Regulations

47 Health Services

48 v-" Establish Dental Coordinator Positions

49 v-" Implement Expanded Nursing Assessment Components

50 v-" Implement Expanded Nursing Assessment

51 v-" Develop Individual Health Care Plan

52 v-" Implement Individual Health Care Plan

53 v-" Develop Risk Assessment Tool

54 v-" Implement Risk Assessment Tool

55 v-" Establish Agnews Outpatient Clinic

56 E Provide Service Through Agnews Outpatient Clinic
A check indicates a completed task. 6.2
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Major Implementation Steps and Timelines

Report on the Plan for Closing Agnews Developmental Center

ID Task Name 2007
2nd Quarter 3rd Quarter
ﬂ Apr '07 \ May '07 Jun '07 Jul '07 Aug '07 Sep '07
57 v-" Establish CIRT Teams
58 v-" Contract with Telecare for crisis facility
59 E Continue the development of capacity building with health plans
60 E Establish contracts for mental health and dental services
61 E Provide service delivery monitoring and oversight
62
63 State Employees in the Community
64 v-" Draft Legislation
65 v-" Introduce AB 1378
66 |, AB1378 effective 1/1/2006
67 \r"’ DDS-Labor Relations notice impacted unions of change in working
conditions and offer to meet and confer/discuss.
68 V’f DDS establishes negotiating team
69 vr’ DDS initiate survey of regional centers regarding need for State
employees for use in transition to community.
70 \r"’ DDS-Agnews analyze survey results to determine bargaining
positions, number of unions impacted, notice additional unions if
necessary
71 \r‘; DDS—Agnews/Regional Centers develop contracts for use of state
employees and reimbursement
72 v»" DPA and DDS meet with unions to negotiate /discuss use of State
employees
73 E Agnews deploys up to 200 State employees
74 Quality Management System
75 v’ Establish QMS Commission
76 Provider - Tools
77 v’ Complete Provider Expectations document
78 v’ Draft QSR expectations
79 v’ Complete QSR Manual
80 v’ Draft and Pilot QSR monitoring tools
81 v’ Complete QSR monitoring tools
82 v’ Draft QSR and monitoring tools Training Manual
83 v’ Pilot QSR and monitoring tools Training Manual
A check indicates a completed task. 663
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Major Implementation Steps and Timelines

Report on the Plan for Closing Agnews Developmental Center

ID Task Name 2007
2nd Quarter 3rd Quarter
ﬂ Apr '07 \ May '07 Jun '07 Jul '07 Aug '07 Sep '07
84 Consumer - Tools
85 v-" Develop, pilot test, and finalize Service Coordinator Tool
86 v-" Develop, pilot, and finalize Behavior Plan Review tool
87 v-" Develop, pilot test and DRAFT a Quality Snapshot tool
88 v-" Develop, pilot, and finalize Nurse Health Review tool
89 v-" Develop, pilot, and finalize Bay Area Project staff tool
20 v-" Xenologic Contract
91 v-" Completion of NCI Consumer Survey Year One
92 v-" Completion of NCI Family Satisfaction Survey Year One
93 v-" Final reports on both Consumer and Family Surveys
94 v-" Develop contract and Scope of Work for Year Two
95 E Final Report Year Two Surveys
96 v-" Community Development team Meetings
97 v-" CMS final report due on Grant
98 Business Management Team
929 E Identify and support employees' personal needs to plan for future
employment or retirement
100 vr’ Develop a plan to secure and protect Agnews' property throughout
closure
101 \r"’ Protocols in process to secure and protect Agnews' property
throughout closure
102 vr’ Develop a process to ensure timely notification to stakeholders and
appropriate entities regarding closure activities
103 v»" Protocols in process to ensure timely notification regarding closure
104 \r‘; Plan for inventory communications and IT equipment, determine
and develop a plan, and effectuate disposition
105 v»" Create website for DCs containing policies and procedures for
inventory of communications, and IT equipment
106 \r‘; Manage Workers' Compensation cases, and preserve and transfer
active and inactive cases including Stockton DC
107 v»" Plan for purge and preserve Agnews' records as appropriate
108 v’ Protocols in process for purge and preserve records
109 \r‘; Develop process to move personal property with the consumer
A check indicates a completed task. ot
-6.4
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Major Implementation Steps and Timelines

Report on the Plan for Closing Agnews Developmental Center

ID Task Name 2007
2nd Quarter 3rd Quarter
1) Apr '07 \ May '07 \ Jun '07 Jul '07 \ Aug '07 Sep '07
110 \r"’ Protocols in process to move personal property with consumer
111 E Project, plan, and manage fiscal resources thru closure
112 E Plan and facilitate consolidation of programs and services as
population declines, including property leases
113 v-" Inventory, store, distribute state surplus property - supplies
114 \r"’ Create website for DCs containing policies and procedures for
inventory, store-distribute state surplus property supplies
115 vr’ Develop a process to properly handle all trust account transactions
during closure and forward balances at the time of discharge
116 E Inventory and arrange for proper disposal of hazardous materials
117 E Inventory and preserve historical items
118 \r‘; Develop a plan to maintain Agnews' property during warm
shutdown
119 E Maintain physical plant during warm shutdown
A check indicates a completed task. ot
-6.5
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DEPARTMENT OF DEVELOPMENTAL SERVICES

BUDGET BY FISCAL YEAR

Plan to Close Agnews Developmental Center

2006-07 2007-08 2007-08
Base May May May
o o L 2008-09 2009-10 2010-11
2004-05 Revision Revision Revision
CY 2005-06 CY 2006-07 BY 2007-08
FISCAL IMPACT BY ISSUE
Developmental Centers
1. Agnews Budget Base $100,214,000 $92,402,000 $83,033,000 $73,754,000 $0 $0 $0
2. Placements Into the Community -2,502,000 -9,654,000 351,000 -12,722,000 0 0 0
3. Consumer Transfers to Other DCs 0 0 0 -430,000 0 0 0
4. State Employees in the Community 0 682,000 3,758,000 9,459,000 18,527,000 18,527,000 485,000
5. Administrative Staff for Closure 0 0 0 0 440,000 0 0
6. Warm Shut Down 0 0 0 0 4,348,000 0 0
7. Foster Grandparent/Senior
Companion Program 0 0 0 0 -399,000 0 0
8. Staff Costs for Closure Plan 0 201,000 716,000 4,918,000 163,000 0 0
9. Facility Preparation 0 0 0 73,000 0 0 0
10. Consumer Relocation Costs 0 0 0 105,000 0 0 0
11. Regional Resource Development
Projects 0 0 0 0 937,000 937,000 937,000
12. Agnews Staffing Plan 0 3,231,000 0 731,000 0 0 0
Sub-Total, Developmental Centers $97,712,000 $86,862,000 $87,858,000 $75,888,000 $24,016,000 $19,464,000 $1,422,000
General Fund 51,610,000 45,888,000 44,822,000 35,569,759 5,441,000 808,000 808,000
Other 46,102,000 40,974,000 43,036,000 40,318,241 18,575,000 18,656,000 614,000
Regional Centers
13. Community Placement Plan $27,798,000 $21,511,000 $26,076,000 $52,652,000 $519,000 $519,000 $519,000
14. Placement Continuation 5,279,000 9,442,000 14,314,000 32,823,000 95,766,000 95,936,000 95,936,000
Sub-Total, Regional Centers $33,077,000 $30,953,000 $40,390,000 $85,475,000 $96,285,000 $96,455,000 $96,455,000
General Fund 29,667,000 27,543,000 34,981,000 65,261,000 66,413,000 66,502,000 66,502,000
Other 3,410,000 3,410,000 5,409,000 20,214,000 29,872,000 29,953,000 29,953,000
GRAND TOTAL Total $130,789,000 $117,815,000 $128,248,000 $161,363,000 $120,301,000| $115,919,000 $97,877,000
(Please see pages G-7.2 to G- General Fund 81,277,000 73,431,000 79,803,000 100,830,759 71,854,000 67,310,000 67,310,000
7.4 for detail.) Other 49,512,000 44,384,000 48,445,000 60,532,241 48,447,000 48,609,000 30,567,000
CHANGE FROM PRIOR FISCAL YEAR
GRAND TOTAL Total -$12,974,000 $10,433,000 $33,115,000 -$41,062,000 -$4,382,000 -$18,042,000
General Fund -7,846,000 6,372,000 21,027,759 -28,976,759 -4,544,000 0
Other -5,128,000 4,061,000 12,087,241 -12,085,241 162,000 -18,042,000
Developmental Centers Total -$10,850,000 $996,000 -$11,970,000 -$51,872,000 -$4,552,000 -$18,042,000
General Fund -5,722,000 -1,066,000 -9,252,241 -30,128,759 -4,633,000 0
Other -5,128,000 2,062,000 -2,717,759 -21,743,241 81,000 -18,042,000
Regional Centers Total -$2,124,000 $9,437,000 $45,085,000 $10,810,000 $170,000 $0
General Fund -2,124,000 7,438,000 30,280,000 1,152,000 89,000 0
Other 0 1,999,000 14,805,000 9,658,000 81,000 0
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DEPARTMENT OF DEVELOPMENTAL SERVICES
Plan to Close Agnews Developmental Center

COSTS TO CLOSE AGNEWS DEVELOPMENTAL CENTER

FISCAL SYNOPSIS

2006-07 2007-08 2007-08
May Revision May Revision || May Revision
Base for for for
2004-05 CY 2005-06 CY 2006-07 BY 2007-08 2008-09 2009-10 2010-11
DEVELOPMENTAL CENTERS

Agnews Budget Base Total $100,214,000 $92,402,000 $83,033,000 $73,754,000 $0 $0 $0
Includes the costs related to the base operations of Agnews General Fund 52,923,000 49,154,000 44,237,000 39,347,759 0 0 0
including personal services, operating expenses, and Other 47,291,000 43,248,000 38,796,000 34,406,241 0 0 0
equipment costs. PYs 1173.0 1187.0 1057.0 1046.0 0.0 0.0 0.0

Year Beginning Population 376 327 280 204 0 0 0

Placements Into the Community Total -$2,502,000 -$9,654,000 $351,000 -$12,722,000 $0 $0 $0
Includes the savings resulting from the relocation of Agnews General Fund -1,313,000 -5,067,000 203,000 -6,787,000 0 0 0
residents into the community. Other -1,189,000 -4,587,000 148,000 -5,935,000 0 0 0

PYs 0.0 -122.0 -16.0 -158.0 0.0 0.0 0.0
Placements -52 -63 -70 -188 0 0 0
Deaths -10 -6 -6 0 0 0

Consumer Transfers to Other DCs Total $0 $0 $0 -$430,000 $0 $0 $0
Includes the savings resulting from the transfer of 10 General Fund 0 0 0 -229,000 0 0 0
Agnews residents to other Developmental Centers. Other 0 0 0 -201,000 0 0 0

PYs 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Population 0 0 0 -10 0 0 0

State Employees in the Community Total $0 $682,000 $3,758,000 $9,459,000 $18,527,000 $18,527,000 $485,000
Includes costs for direct support services and clinical staff. General Fund 0 0 0 129,000 259,000 259,000 259,000
After closure in 2007-08 costs will be transferred to Other 0 682,000 3,758,000 9,330,000 18,268,000 18,268,000 226,000
Sonoma.

Administrative Staff for Closure Total $0 $0 $0 $0 $440,000 $0 $0
Includes the costs of staff needed to ensure records are General Fund 0 0 0 0 440,000 0 0
transferred or stored in a confidential manner, and essential Other 0 0 0 0 0 0 0
historical documents are chronicled and maintained for
approximately 90 days. PYs 0.0 0.0 0.0 0.0 20.0 0.0 0.0

Warm Shut Down Total $0 $0 $0 $0 $4,348,000 $0 $0
Includes the staff and operating expenses to maintain the General Fund 0 0 0 0 4,348,000 0 0
Agnews facility, including security, utilities and supplies for Other 0 0 0 0 0 0 0
approximately one year. PYs 0.0 0.0 0.0 0.0 25.0 0.0 0.0

Foster Grandparent/Senior Companion Program Total $0 $0 $0 $0 -$399,000 $0 $0
Includes savings for the Foster Grandparent and Senior General Fund 0 0 0 0 -318,000 0 0
Companion Programs that will be transferred to the regional Other 0 0 0 0 -81,000 0 0
center system for continuation of services. PYs 0.0 0.0 0.0 0.0 -1.0 0.0 0.0

Staff Costs for Closure Plan Total $0 $201,000 $716,000 $4,918,000 $163,000 $0 $0
Includes costs for staff transition, staff training, staffing General Fund 0 105,000 382,000 2,624,000 163,000 0 0
escorts for transportation of clients, etc. Other 0 96,000 334,000 2,294,000 0 0 0
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2006-07 2007-08 2007-08
May Revision May Revision || May Revision
Base for for for
2004-05 CY 2005-06 CY 2006-07 BY 2007-08 2008-09 2009-10 2010-11
9. Facility Preparation Total $0 $0 $0 $73,000 $0 $0 $0
Includes the costs associated with preparing Sonoma to General Fund 0 0 0 39,000 0 0 0
receive Agnews residents. Other 0 0 0 34,000 0 0 0
10. Consumer Relocation Costs Total $0 $0 $0 $105,000 $0 $0 $0
Includes costs associated with relocation of clients, such as General Fund 0 0 0 56,000 0 0 0
moving vans, transportation vehicles, etc. Other 0 0 0 49,000 0 0 0
11. Regional Resource Development Projects Total $0 $0 $0 $0 $937,000 $937,000 $937,000
Includes costs to relocate the RRDP due to Agnews closure. General Fund 0 0 0 0 549,000 549,000 549,000
The existing RRDP costs are transferring to Sonoma for Other 0 0 0 0 388,000 388,000 388,000
administrative purposes. PYs 0.0 0.0 0.0 0.0 12.0 12.0 12.0
12. Agnews Staffing Plan Total $0 $3,231,000 $0 $731,000 $0 $0 $0
Includes costs for non-level-of-care staff in various program General Fund 0 1,696,000 0 390,000 0 0 0
areas to ensure adequate staff is maintained during the Other 0 1,535,000 0 341,000 0 0 0
closure process, as well as maintaining the health and PYs 0.0 43.0 5.0 10.0 0.0 0.0 0.0
safety of the residents.
Total Developmental Centers Total $97,712,000 $86,862,000 $87,858,000 $75,888,000 $24,016,000 $19,464,000 $1,422,000
General Fund 51,610,000 45,888,000 44,822,000 35,569,759 5,441,000 808,000 808,000
Other 46,102,000 40,974,000 43,036,000 40,318,241 18,575,000 18,656,000 614,000
PYs 1,173.0 1,108.0 1,046.0 898.0 56.0 12.0 12.0
Year Ending Population 324 254 204 0 0 0 0
REGIONAL CENTERS
13. Community Placement Plan
A) Operations Total $3,422,000 $6,685,000 $7,845,000 $8,407,000 $519,000 $519,000 $519,000
Includes costs for CPP administration, service coordination, General Fund 3,422,000 6,428,000 6,954,000 7,300,000 438,000 438,000 438,000
clinical, and resource development staff. Other 0 257,000 891,000 1,107,000 81,000 81,000 81,000
B) Purchase of Services (POS) Total $24,376,000 $14,826,000 $18,231,000 $44,245,000 $0 $0 $0
Includes costs for placements into the community including Placements 52 63 70 188 0 0 0
property management and leases as applicable, traditional General Fund 21,853,000 13,664,000 17,234,000 32,604,000 0 0 0
and specialized service start-up, non-profits to develop and Other 2,523,000 1,162,000 997,000 11,641,000 0 0 0
manage properties, and health and behavioral health
treatment and crisis services.
(FYI:_State Employees in the Community costs included in POS above) (0) (251,000) (2,508,000) (7,663,000) (0) (0) (0)
Total Community Placement Plan (A+B) Total $27,798,000 $21,511,000 $26,076,000 $52,652,000 $519,000 $519,000 $519,000
Placements 52 63 70 188 0 0 0
General Fund 25,275,000 20,092,000 24,188,000 39,904,000 438,000 438,000 438,000
Other 2,523,000 1,419,000 1,888,000 12,748,000 81,000 81,000 81,000
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2006-07 2007-08 2007-08
May Revision May Revision || May Revision
Base for for for
2004-05 CY 2005-06 CY 2006-07 BY 2007-08 2008-09 2009-10 2010-11
14. Placement Continuation
A) Operations Total $70,000 $297,000 $309,000 $338,000 $2,188,000 $2,358,000 $2,358,000
Includes costs for additional service coordination. General Fund 37,000 125,000 130,000 142,000 677,000 766,000 766,000
Other 33,000 172,000 179,000 196,000 1,511,000 1,592,000 1,592,000
B) Purchase of Services (POS) Total $5,209,000 $9,145,000 $14,005,000 $32,485,000 $93,578,000 $93,578,000| $93,578,000
Includes costs for CPP placements and specialized services Placements 49 44 40 70 188 0 0
and housing. General Fund 4,355,000 7,326,000 10,663,000 25,215,000 65,298,000 65,298,000 65,298,000
Other 854,000 1,819,000 3,342,000 7,270,000 28,280,000 28,280,000 28,280,000
(FYI:_State Employees in the Community costs included in POS above) (0) 0) (0) (0) (16,488,000) (16,488,000) (0)
Total Placements Continuation (A+B) Total $5,279,000 $9,442,000 $14,314,000 $32,823,000 $95,766,000 $95,936,000| $95,936,000
Prior Year Placements 49 44 40 70 188 0 0
General Fund 4,392,000 7,451,000 10,793,000 25,357,000 65,975,000 66,064,000 66,064,000
Other 887,000 1,991,000 3,521,000 7,466,000 29,791,000 29,872,000 29,872,000
Total Regional Centers Total $33,077,000 $30,953,000 $40,390,000 $85,475,000 $96,285,000 $96,455,000| $96,455,000
General Fund 29,667,000 27,543,000 34,981,000 65,261,000 66,413,000 66,502,000 66,502,000
Other 3,410,000 3,410,000 5,409,000 20,214,000 29,872,000 29,953,000 29,953,000
TOTAL: DEVELOPMENTAL CENTERS AND REGIONAL CENTERS Total $130,789,000 $117,815,000 $128,248,000 $161,363,000 $120,301,000 $115,919,000| $97,877,000
General Fund 81,277,000 73,431,000 79,803,000 100,830,759 71,854,000 67,310,000 67,310,000
Other 49,512,000 44,384,000 48,445,000 60,532,241 48,447,000 48,609,000 30,567,000
PYs 1,173.0 1,108.0 1,046.0 898.0 56.0 12.0 12.0
Year Ending Population 324 254 204 0 0 0 0
Placements 52 63 70 188 0 0 0
Prior Year Placements 49 44 40 70 188 0 0
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